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ESTIMATE RUN 08/01/2013

ESTIMATE SUMMARY 08:51:27

CONTID: C18843         ESTIMATE NO: 0001 PROG 2005

PCN: 18843-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177/SH 88 CONCRETE INTERSEC PERCENT TIME:

PROJECT NO: STU177A-008                   

SH 177/SH 88 CONCRETE INTERSEC

NAME OF ROAD: 088A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 07/25/2013 DATE TIME STARTED 06/03/2013

6663 COLORADO BLVD. DATE LET 04/18/2013 DATE WORK BEGAN 06/03/2013

 DATE AWARDED 05/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/10/2013 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 06/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,936,249.15 PARTICIPATING $ $ 354,874.25

AWARD PROJECT AMT: 2,595,478.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,471.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.70

WORK DAYS

WORK DAYS

12.09%

2,581,374.90

354,874.25

354,874.25

346,403.02

$

$

$

$

354,874.25

0.00

354,874.25

0.00

354,874.25

-8,471.23

0.00

346,403.02

0.00

AMOUNT DUE 346,403.02 346,403.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 346,403.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

  

36.5 TIME ALLOW: 142

ORIG TIME ALLOW: 142
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

50.000

HOUR

130.00000 0.000.000

0.00

0010 Removal of Inlet 0.000

1.000

202-00019  
 

4.000

EACH

925.00000 925.001.000

925.00

0015 Removal of Manhole 0.000

0.000

202-00021  
 

1.000

EACH

1,785.00000 0.000.000

0.00

0020 Removal of Pipe 0.000

0.000

202-00035  
 

169.000

LF  

23.00000 0.000.000

0.00

0025 *Removal of Delineator 0.000

0.000

202-00090  
 

24.000

EACH

7.50000 0.000.000

0.00

0030 Removal of Concrete Median Cover Material 0.000

499.000

202-00190  
 

499.000

SY  

9.00000 4,491.00499.000

4,491.00

0035 Removal of Sidewalk 0.000

358.000

202-00200  
 

801.000

SY  

5.00000 1,790.00358.000

1,790.00

0040 Removal of Curb and Gutter 0.000

2,255.000

202-00203  
 

2,935.000

LF  

4.00000 9,020.002,255.000

9,020.00

0045 Removal of Concrete Curb Ramp 0.000

57.000

202-00206  
 

105.000

SY  

25.00000 1,425.0057.000

1,425.00

0050 Removal of Concrete Pavement 0.000

2,609.000

202-00210  
 

9,450.000

SY  

15.50000 40,439.502,609.000

40,439.50

0055 Removal of Asphalt Mat 0.000

1,390.000

202-00220  
 

4,306.000

SY  

10.50000 14,595.001,390.000

14,595.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

4,463.000

202-00250  
 

4,463.000

SF  

1.00000 4,463.004,463.000

4,463.00

0065 *Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

90.50000 0.000.000

0.00

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

11.000

EACH

90.50000 0.000.000

0.00

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

6.000

EACH

140.00000 0.000.000

0.00

0080 *Removal of Traffic Signal Equipment 0.000

0.500

202-00828  
 

1.000

L S 

4,210.00000 2,105.000.500

2,105.00

0085 Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

1,430.00000 0.000.000

0.00

0090 Clean Valve Box 0.000

0.000

202-04005  
 

3.000

EACH

420.00000 0.000.000

0.00

0095 Unclassified Excavation 0.000

0.000

203-00000  
 

7,012.000

CY  

24.00000 0.000.000

0.00

0100 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

140.00000 0.000.000

0.00

0105 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

145.00000 0.000.000

0.00

0110 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

105.00000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 0.000

0.000

203-01597  
 

50.000

HOUR

180.00000 0.000.000

0.00

0120 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

200.000

HOUR

130.00000 0.000.000

0.00

0125 Aggregate Bag 0.000

140.000

208-00035  
 

202.000

LF  

9.00000 1,260.00140.000

1,260.00

0130 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

1,300.00000 0.000.000

0.00

0135 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

125.000

LF  

17.00000 0.000.000

0.00

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

1,475.00000 0.000.000

0.00

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

35.00000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

65.00000 0.000.000

0.00

0155 Erosion Control Supervisor 0.000

26.000

208-00206  
 

160.000

DAY 

102.00000 2,652.0026.000

2,652.00

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

159.00000 0.000.000

0.00

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

159.00000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

2.000

EACH

537.00000 0.000.000

0.00

0175 Adjust Manhole 0.000

0.000

210-04010  
 

16.000

EACH

875.00000 0.000.000

0.00

0180 Adjust Valve Box 0.000

0.000

210-04050  
 

6.000

EACH

365.00000 0.000.000

0.00

0185 Aggregate Base Course (Class 5) 0.000

0.000

304-05000  
 

3,552.000

TON 

29.00000 0.000.000

0.00

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

300.000

TON 

120.00000 0.000.000

0.00

0195 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

803.000

TON 

75.00000 0.000.000

0.00

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

251.000

TON 

110.00000 0.000.000

0.00

0205 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

274.000

GAL 

3.00000 0.000.000

0.00

0210 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

9,934.000

SY  

55.00000 0.000.000

0.00

0215 *Concrete Pavement (10-1/2 Inch) (Fast Track) 0.000

0.000

412-01060  
 

1,378.000

SY  

70.00000 0.000.000

0.00

0220 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

13,697.000

SY  

1.25000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

42.000

LF  

375.00000 0.000.000

0.00

0230 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

62.000

LF  

77.50000 0.000.000

0.00

0235 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

58.000

LF  

120.00000 0.000.000

0.00

0240 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

28.000

LF  

150.00000 0.000.000

0.00

0245 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

1.000

EACH

3,450.00000 0.000.000

0.00

0250 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0255 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

1.000

EACH

5,800.00000 0.000.000

0.00

0260 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

1.000

EACH

8,000.00000 0.000.000

0.00

0265 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

3,475.00000 0.000.000

0.00

0270 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

4,550.00000 0.000.000

0.00

0275 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

1.000

EACH

5,600.00000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Sidewalk 0.000

0.000

608-00000  
 

767.000

SY  

38.00000 0.000.000

0.00

0285 Concrete Curb Ramp 0.000

0.000

608-00010  
 

96.000

SY  

98.00000 0.000.000

0.00

0290 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

1,918.000

LF  

20.00000 0.000.000

0.00

0295 Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

788.000

LF  

17.50000 0.000.000

0.00

0300 *Curb Type 6 (Section M) 0.000

91.000

609-60011  
 

91.000

LF  

27.00000 2,457.0091.000

2,457.00

0305 Curb (Special) 0.000

0.000

609-71000  
 

151.000

LF  

29.25000 0.000.000

0.00

0310 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

3,437.000

SF  

8.75000 0.000.000

0.00

0315 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

4,469.000

SF  

5.25000 0.000.000

0.00

0320 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

10.000

EACH

42.50000 0.000.000

0.00

0325 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

10.000

EACH

45.00000 0.000.000

0.00

0330 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

10.000

EACH

47.00000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

2,160.000

LF  

9.75000 0.000.000

0.00

0340 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,040.000

LF  

11.75000 0.000.000

0.00

0345 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

50.000

LF  

13.00000 0.000.000

0.00

0350 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

120.000

LF  

10.75000 0.000.000

0.00

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

6.000

EACH

270.00000 0.000.000

0.00

0360 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

1,275.00000 0.000.000

0.00

0365 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

1.000

EACH

1,450.00000 0.000.000

0.00

0370 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,725.00000 0.000.000

0.00

0375 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

1.000

EACH

1,025.00000 0.000.000

0.00

0380 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

2.000

EACH

560.00000 0.000.000

0.00

0385 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

30.000

SF  

16.50000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

117.000

SF  

24.50000 0.000.000

0.00

0395 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

40.000

SF  

25.50000 0.000.000

0.00

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

8.000

EACH

400.00000 0.000.000

0.00

0405 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

510.00000 0.000.000

0.00

0410 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

16.000

EACH

725.00000 0.000.000

0.00

0415 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

8.000

EACH

965.00000 0.000.000

0.00

0420 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

4,320.000

LF  

6.50000 0.000.000

0.00

0425 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

8.000

EACH

2,875.00000 0.000.000

0.00

0430 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

1.000

EACH

22,700.00000 0.000.000

0.00

0435 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

1.000

EACH

22,860.00000 0.000.000

0.00

0440 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

1.000

EACH

7,735.00000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Detour Pavement 0.000

739.000

621-00450  
 

3,429.000

SY  

42.00000 31,038.00739.000

31,038.00

0450 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

16,600.00000 0.000.000

0.00

0455 *Mobilization 0.000

0.475

626-00000  
 

0.950

L S 

145,000.00000 68,875.000.475

68,875.00

0460 *Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

6,935.00000 3,467.500.500

3,467.50

0465 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

38.000

GAL 

260.00000 0.000.000

0.00

0470 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

52.000

627-00012  
 

309.000

GAL 

26.50000 1,378.0052.000

1,378.00

0475 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

511.000

SF  

13.25000 0.000.000

0.00

0480 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

279.000

SF  

12.00000 0.000.000

0.00

0485 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

1,684.000

SF  

13.85000 0.000.000

0.00

0490 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

4.000

EACH

133.00000 0.000.000

0.00

0495 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

690.00000 0.000.000

0.00
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PCN: 18843-BID    ESTIMATE RUN 08/01/2013

PROJECT: STU177A-008                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Flagging 0.000

212.500

630-00000  
 

3,400.000

HOUR

21.50000 4,568.75212.500

4,568.75

0505 Uniformed Traffic Control 0.000

61.000

630-00003  
 

400.000

HOUR

58.00000 3,538.0061.000

3,538.00

0510 Traffic Control Vehicle 0.000

0.500

630-00004  
 

1.000

EACH

3,800.00000 1,900.000.500

1,900.00

0515 Traffic Control Inspection 0.000

28.000

630-00007  
 

58.000

DAY 

110.00000 3,080.0028.000

3,080.00

0520 Traffic Control Management 0.000

20.000

630-00012  
 

142.000

DAY 

600.00000 12,000.0020.000

12,000.00

0525 Barricade (Type 3 M-A) (Temporary) 0.000

2.000

630-80335  
 

4.000

EACH

200.00000 400.002.000

400.00

0530 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

18.000

EACH

60.00000 0.000.000

0.00

0535 Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

23.000

EACH

105.00000 525.005.000

525.00

0540 Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

8.000

EACH

140.00000 560.004.000

560.00

0545 Construction Traffic Sign (Special) 0.000

32.000

630-80344  
 

191.000

SF  

15.00000 480.0032.000

480.00

0550 Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

3,000.00000 6,000.002.000

6,000.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

775.00000 775.001.000

775.00

0560 Drum Channelizing Device 0.000

68.000

630-80360  
 

160.000

EACH

48.00000 3,264.0068.000

3,264.00

0565 Concrete Barrier (Temporary) 0.000

600.000

630-80370  
 

1,200.000

LF  

34.00000 20,400.00600.000

20,400.00

0570 Traffic Cone 0.000

0.000

630-80380  
 

250.000

EACH

12.25000 0.000.000

0.00

0575 Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

400.000

EACH

43.00000 0.000.000

0.00

0580 Impact Attenuator (Temporary) 0.000

2.000

630-85010  
 

4.000

EACH

7,500.00000 15,000.002.000

15,000.00

0585 Mobile Attenuator 0.000

4.000

630-85041  
 

65.000

DAY 

400.00000 1,600.004.000

1,600.00

0590 *Traffic Signal (Temporary) 0.000

0.700

630-86800  
 

1.000

L S 

24,000.00000 16,800.000.700

16,800.00

0595 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0600 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

50,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C18843         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 18843-BID    ESTIMATE RUN 08/01/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

8,650.000

F A 

1.00000 0.000.000

0.00

0625 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0630 F/A Landscape Restoration 0.000

0.000

700-70034  
 

8,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 281,271.75281,271.752,841,322.15CURRENT AMT0200 $ $ $

CAT NO0201 C-470 & University 

0645 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

56.000

SY  

17.00000 0.000.000

0.00

0650 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0655 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

10.000

LF  

17.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:27

CUMULATIVE
AMOUNT

CAT NO0201 C-470 & University 

0660 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

1.000

HOUR

35.00000 0.000.000

0.00

0665 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

1.000

HOUR

65.00000 0.000.000

0.00

0670 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

2,150.00000 0.000.000

0.00

0675 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

6.000

CY  

615.00000 0.000.000

0.00

0680 Mobilization 0.000

0.025

626-00000  
 

0.050

L S 

145,000.00000 3,625.000.025

3,625.00

CAT 3,625.003,625.0015,612.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

40,575.00000 40,575.001.000

40,575.00

0690 Field Laboratory (Class 2) 0.000

0.750

620-00012  
 

1.000

EACH

37,350.00000 28,012.500.750

28,012.50

0695 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,390.00000 1,390.001.000

1,390.00

CAT 69,977.5069,977.5079,315.00CURRENT AMT0400 $ $ $

$ 354,874.25354,874.25$2,936,249.15$CURRENT AMTPROJECT TOTAL


